[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated March 19 for activities through March 23 with upcoming work anticipated for
March / May 2012.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures, go to Updates.

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

e Saw cut and seal existing joints continues - SB. Night time closures will be
required.

Form/Pour Bases — Bollinger CCO 21 Work.

e Repair out of tolerance isolation joints - SB. Night time closures will be required.
RSC Removal/Replacement at existing WIM Locations. Night time closures will
be required.

e Form/Pour 60 GE Barriers at 5 Locations: Alcosta Blvd., Bollinger Canyon
Road (2), Sycamore Valley Road (2). Night time closures will be required.

o Upcoming work (April): RHMA paving in median shoulder and lane #1 in
both directions (Depending on the weather).

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

e Punch List - Diablo to Rudgear Road. Night time closures will be required.
e Loops— Lanes 4 & 3 starting NB at Alcosta Blvd.
e Permanent Erosion Control (Depending on the weather).

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND)

e There is no work scheduled for next week.

o Upcoming work (April - May): Bridge deck methacrylate treatment —
weather permitting.



